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SATrERVT: [ The U. S. Department of Energy (DOE) Rocky Flats Office acknowledges receipt of your response
. 3 eU.S. o gy oc 1 oW, eipt of y
ST AL to DOE's request for modificaton to work of the Operable Usit (OU) 8 Final Phase I REURI Work
m%‘r . Plan and request for extension of Draft and Final Phase I RFI/RI Reports for OU 8, dated January
W’; VAN MY 31, 1994. The DOE objects to the action taken by both the Colorado Departruent of Health (COH)
Mwummn, B and the U. S. Environmental Protection agency (EPA) and, in accordance with the Interagency
WSO, I M. Agreement (IAG), paragraph 92 and paragraph 226 bereby subinits a written Statement of Dispute
and secks a determnipation that good cause exists to grant our request.
4 The nature of the dispute lies with DOE’s and the regulatory agencies’ (CDH and EPA) differing
assessments of the need of the modification of work under Part 32 of the IAG for OU 8. The
DOE’s position Is that there exists adequare justification for modifying work for OU 8. The major
reasons include the change in mission at RFP, impacts from the Transition/Decontamination and
Decommissioning (T/D&D) schedules on the viability of continuing investigation of parts of QU §,
and realization of duplication of efforts which include consideration of field sampling plans from
other QU’s that are adjacent to or overlap THSS's within QU 8. The DOE initiated several proactive
efforts that included both CDH and EPA on both an informal and fornal basis that supposts DOE’s
modification to work for QU 8. These proactive efforts are documented within the latest meetings
and documents produced by the Environmental Restoration Management Accelerated Cleanup
Working Group and presentations made, since early 1993, improved approaches to the Quality
Action Team (EAT) which meets weekly and includes members from DOE, EG&G, CDH, and
EPA. Also, formal documentation reg:rding justification for Individual Hazardous Substances Site
SoARES CONTRGLTE s (THSS) evaluations were sent on February 10, 1994, Another recent example of supporting
ADM 08017, justifications is development of a major plan that will support modification to work effort is the
PATSITIZ0G Interim Measures/Interim Response Action/Decision Document for the RFP Industrial Area. This
document is in draft forn as of February 16, 1994, and will soon be transmitted to the agencies for
Reviewed for Addressee review. The outcoms of these working groups and evaluation efforts have been to establish
Corres. Gorrol AFP approaches to aid in the realistic scoping and scheduling of not only OU 8 but many other OU’s,

.8, 0U’s 9, 10, 12, 13, and 14, which are soon to be in a similar situation of missing IAG

_34?42{__% ~ enforceable milestones.
ATE By ' ' .

RetLtr. »
DOE ORDER ¢ (IIZ 3
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER

CLASSIFICATION OPFICE

QT.4R522 Ray MM




G. Baughman & M. Hestmark
94-DOE-02376

This Staternent of Dispute is transmitted in good faith, and DOE agrees to work with the CDH and
EPA to expedite, to the extent possible, the dispute resolution process. The DOE reitérates its
coromitaent to the purposes of the IAG, including the investigation of potential environmental
impact at RFP and to promote a reasonable, orderly and effective investigation and cleanup of
cositamination at the site. We believe the further pursuit of the OU 8 dispute is consistent with the
DOE commitment to cleanup, : ‘
' Sincerley,

Richard J. burger
* Interagency Agreement Coordinatot
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